
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:24 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 238 Date: 06-Dec-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 819

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly Cloudy

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews raised up the counterweight to about 19 feet elevation from the base by the help of the
winch installed at the South corner of Pier W2. To secure any movement of the counterweight, the hauling
cable secured by a set of clamp and cable to the winch base.
2. At the splice point of the Primary System haul rope the two sides were pulled together by a set of pulley
block, only one side is shown in the picture. Then, the pair of pulley block and their cable brought under
tension which consequently the Primary System haul rope went under tension force. At the end on the
working day the counterweight was brought lower about 7.0 feet ( Height to the base of the counterweight
about 12 feet) and releasing the winch cable in order to put the Primary Hauling rope under a tension force
close to 12Kips. The sag in the haul rope between the sheaves on the catwalk was minimized as a result
of tension force.
3. The ABF crews welded the crack of the Jacking saddle frame located at the North side of the Jacking
saddle and the weld quality was checked by METS and approved.
4. The ABF crews also worked on the assembly of cable anchors of the jacking of the Secondary Hauling
System which are being used in the PWS lowering process.
5. The ABF crews continued painting of the added steel sections to the Secondary Hauling System and
unpainted surfaces of all the brackets located at Pier W2.
6. The selected attached pictures show the detail of the performed activities.

ABF crews involved in pier W2 activities:
-Jerry Kubala
-Rigoverto Garcia
- Joseph Stone
-Jonathan Canites
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-Ryan Nash

Painting:
-Javier Alcala
-Marc Mackey
-Augustine Valenzuela
-Martin Zavala

Equipments:
-Lincoln Welding Machine (ABF00074)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0340406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

AUGUSTINE VALENZUELA 8.00 0.00 0.00 8.00

MARTIN ZAVALA 8.00 0.00 0.00 8.00

MARC MACKEY 8.00 0.00 0.00 8.00

JAVIER ALCALA 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 1.00 0.00 9.00

APP RYAN NASHIronworker 8.00 1.00 0.00 9.00

JNM JOSEPH STONEIronworker 8.00 1.00 0.00 9.00

JNM RIGOVERTO GARCIAIronworker 8.00 1.00 0.00 9.00

FOR JERRY KUBALAIronworker 8.00 1.00 0.00 9.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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